

BUILD PLAN

Phase 1

Project Setup

Firebase Setup

Vercel Setup

Authentication

Deliverable:

User can login

Phase 2

Habit CRUD

Firestore Integration

Deliverable:

User can create edit delete habits

Phase 3

Daily Logging

History View

Deliverable:

Habit tracking works

Phase 4

Daily Streak Engine

Weekly Streak Engine

Warm-Up Week Logic

Deliverable:

Streaks work

Phase 5

Calendar

Color Logic

Day Details

Deliverable:

Calendar complete

Phase 6

Dark Mode

CSV Export

Delete Account

Deliverable:

MVP complete

Phase 7

Bug Fixes

Mobile Optimization

Deployment

Deliverable:

Production Release